MOWBRAY ARCH PUMP STATION #151 SERVICE AREA PHASE 3 -

WATER AND SEWER REPLACEMENT

Replacement of 1,851 LF gravity sewer and 995 LF water main.

COMMUNITY CONNECTION
Ward / Superward: 2/6

Civic League: Ghent Neighborhood League
Civic League Meetings: 10/17/19
1/15/20

5/8/20  Ghent Task Force meeting
5/20/20 Virtual meeting via Zoom
7/15/2020 Next Meeting

Project Bulletins: 12/19/19 Upcoming Construction
5/13/20 Const. Start/ Finish

PROJECT STATUS

Design Construction
Budget: $2,499,000
Contract Amount: $37,809 $3,425,891
Start: Summer 2019  Summer 2020
% Complete: 100% 10%
Finish: Winter 2019 Summer 2021
PROJECT TEAM
Project Manager: Tiba Salim
Const. Inspector: Rhonda Wyda
Consultant: Bamforth
Contractor: Tidewater Utility
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